





















•

HCD iTC Workplan

Phase	Timeframe	Notes	eaking: Kwangwoo Lee (Guest) (Coho
SPD	 Update SPD: 3/1 – 3/12 Submit SPD internal draft: 4/14 SPD internal draft Review: 4/14 – 4/26 Submit SPD for public review: 5/11 SPD Public review: 5/11 – 6/4 Review comments & update documents in cPP: 6/7 – 6/25 	HCD iTC Subgroup works Network SG (10/20/20 – 2/23/21) Hardware-anchored Integrity Verification SG (3/9/21 – 8/10/2	1)
Internal Draft (cPP)	 Submit 3rd internal draft: 6/9 Review 3rd internal draft: 6/12 – 6/25 Review comments & update documents: 6/25 – 8/17 Submit Final internal draft: 8/16 Review Final internal draft: 8/18 – 8/23 Review comments & update documents: 8/24 – 8/30 	 Submit SD 3rd internal draft: 6/29 Review SD 3rd internal draft: 6/30 – 7/13 Review SD comments & update documents:7/13 – 9/28 Submit SD Final internal draft: 9/29 Review SD Final internal draft: 10/1 – 10/5 Review SD comments & update documents: 10/5 – 10/7 	
Public Review Draft 1 (cPP)	 Submit Public Review Draft 1: 8/30 Review Public Review Draft 1: 9/3 –10/8 Review comments and update documents: 10/8 – 11/30 	 Submit SD Public Review Draft 1: 10/8 Review SD Public Review Draft 1: 10/13 11/15 	
Public Review Draft 2 (cPP)	 Submit Public Review Draft 2: 12/1 Review Public Review Draft 2: 12/1 –1/15/22 Review comments and update documents: 1/16/22 – 3/13/22 		
Final Draft (cPP)	 Submit Final Draft: 3/14/22 Review Final Public Draft: 3/14/22 – 4/15/22 Review comments and update documents: 4/16/22 - 4/25/22 		
Final Document Published	• Publish Version 1.0: 4/25/22		(00)
6			00
		↑ Share ⓒ ··· ×	₽ Participants Chat
nere to search	0 6 2 1	<u>w</u> ∮ A 2 (?) (?) (?) (65°F ∧ ((€ △ ₵୬) 🖦 🗗 10:16 AM















