

**MFP Printer MIB Alerts Extension
Project Milestones and Schedule
Ron Bergman - May 2, 2006**

MFP MIB Group Extensions

1. First draft document - Completed
2. Second draft document - May 2006
3. Last call on updated document - June 2006 (to end at June PWG meeting)
4. Final document - July 2006
5. PWG Approval Vote - August 2006 (to end at September PWG plenary)
6. IANA Registration completed - October 2006

MFP MIB (Optional, if supported by working group)

7. MIB proposals submission deadline - June 1, 2006
8. Teleconference review of MIB proposals - June 2006
9. First MIB draft - June PWG meeting
10. Second draft - July 2006
11. Third draft - August 2006
12. Last call draft - September 2006 (to end at September PWG plenary)
13. Last call completed - September 2006
14. PWG Approval Vote - October 2006 (to end at October PWG meeting)

PrinterDetectedErrorState Extensions (Optional, proposals required to proceed)

15. Proposal deadline - August 2006
- No further events unless one or more proposals received.**
16. Teleconference reviews of proposals - August - October 2006
17. Presentation of current status - October PWG meeting
18. Complete document - November – December 2006
19. Last call complete - January 2007
20. PWG Approval Vote - to end at first 2007 PWG meeting.

Project Officers

Chairman: Ron Bergman
Secretary: TBD (Ron Bergman – acting)