

# PWG PDM WG Status (Projector & Display Management)

Rick Landau, Dell  
PWG F2F Meeting  
Phoenix, AZ  
15-18 April 2008

# Done with the Bulk of Development

---



- Preliminary draft of MIB completed
  - Defined in abstract XML, machine-translated to ASN.1
  - Defines approx 16 groups, 125 properties
    - 8 groups mandatory, 8 optional
- MIB embedded in PWG doc to define standard
  - Started with ISC MIB doc skeleton
  - Added approx 25 pages of explanatory text, some normative
  - A few sections remain, e.g., conformance
- PWG has assigned an OID arc to projectorDisplayMIB
  - `enterprises(1.3.6.1.4.1)`
    - `.pwg(2699)`
      - `.experimental(2)`
        - `.projectorDisplayMIB(4)`

# Remaining to be Done

---



- Line-by-line review
  - Collect needed fixes in ToDo list (already started)
- Fix items in ToDo list
  - Edit XML, regenerate MIB, reintegrate with doc, compile
- Send out for public comment
  - InfoComm trade show: June, Las Vegas
  - CEDIA trade show: September, Denver
  - Consultants and magazines
    - Press release? Does PWG have a process?
  - Printed copies
  - PDFs (and MIB text) on CDs?
  - MIB Doctors

# Future

---



- Collect comments from public review
- Revise, republish, cycle if needed
- Proof points: prototype and early implementations, both client and service
- Publish PWG interim working drafts and then candidate standard