

IPP ACTION ITEMS					
Item	What	Who	When	Notes	Done
1	Get a new login for a new mailing list on PWG server (sent to IETF, MFPA, etc.)	Don	11/13	Once this is set up, announce the mailing list to many other mailing lists. Include the proposed charter	
2	Set up a weekly Wed 1,2,3,4 (2 hours) telecon	Don	11/13		
3	Job submission and printer attributes	Roger, Tom, Bob			
4	Schema attributes (LDAP, SLP)	Scott, Carl, Keith			
5	HTTP vs RPCs	Scott, Roger			
6	Get BOF	Carl-Uno	11/13		
7	Start a working group on naming and URLs (on 11/13/96)				
8	Fix the charter - make rev 3.0	Scott	11/13		
9	Fix the Milestones and Events	Carl-Uno	11/3		
10	Maintain a PWG and IPP home page	Carl-Uno	11/20		
11	Move "netprint" to "ipp"	Scott	11/20		