

IPP Working Group

17 February 2009
Waikoloa, HI - PWG F2F Meeting

IPP WG Meeting Agenda

17 February 2009 – Waikoloa, HI



- 8:00-8:15 Introductions, Assign Minute Takers
- 8:15-9:15 IPP/2.0 Review and Discussion
- 9:15-10:00 IPP PSX Review and Discussion
- 10:00-10:15 IPP Production Printing Set2
- 10:15-10:30 Action Items and Next Steps

Current Status



- IPP/2.0
 - Status is Stable Draft
 - Working Group last call ends 6 March
 - Required Operations and Attributes list is stable
 - Current version is 24 January 2009
 - <ftp://ftp.pwg.org/pub/pwg/ipp/ippv2-wd/wd-ipp20-20090124.pdf>
- IPP Printer State Reasons Extensions (PSX)
 - Status is Prototype Draft
 - Working Group last call ends 6 March
 - IPP <-> Printer MIB mapping tables are stable
 - Current version is 8 February 2009
 - <ftp://ftp.pwg.org/pub/pwg/ipp/wd/wd-ippstate10-20090208.pdf>

Next Steps



- IPP/2.0
 - Complete WG last call and revisions
 - Publish as second Stable Draft (2.0/2.1)
 - PWG Last Call spanning April PWG F2F
- IPP Printer State Reasons Extensions (PSX)
 - Complete WG last call and revisions
 - Complete IANA Considerations (IPP & Printer MIB)
 - Publish as first Stable Draft
 - PWG Last Call spanning April PWG F2F
- IPP Production Printing Set2
 - Interim Draft by April PWG F2F
 - Include in IPP/2.0 Second Edition (later 2009)