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Num Team Action Item How to Do Who will Do By When Comment/Result 

1000 UJ 

All of the subgroups need 3 different 
linking methods (static, 
dynamic, and client/server over named 
pipes) for access to the 
library. Perhaps the SANE project can 
provide some help. 
1. Goal is to create common 
methodology for all three linking 
methods. 
 

- Research SANE 
concepts 
- Write proposed 
mythology for linking 
methods 
- Review by all 
subgroups. 
- Final written 
guideline. 

Form a high priority 
short term work-
group.     
 
Olaf (Lead) 
Glen ? 
Mark ? 
Others? 
Norm 
 
(By email) 

Complete by June 18 
 
date has been postponed 
until next steering 
committee meeting. 
Will be done in Japan. 
 
Release guideline often to 
get feedback for subgroups 
while developing guideline. 

See AI 1003 
2004.0823.  Glen and 
Mark will connect with 
Olaf to get this restarted 
by August 30th. 
2004.11.16 – remove req 
for all spec to include the 
3 methods.  Still a 
comment methodology 
for all three. 

1001 UJ 

Need a finalized reference model for 
both team to work from 
i.e.  
1. separate Renderer & Transform 
2. What is definition of spooler 
3. Should spooler be separated from 
Print Manager? 

- Review the proposed 
reference model by the 
Arch team 
- Create a short 
description of each 
modules and general 
interface 

Architecture Team Completed by May 28th  
 
Work on reference model 
on architecture meetings 
until this item is satisfied. 

2004.11.16 continue 

1002 UJ 

All of the subgroups need to study all of 
the proposals by other 
subgroups and read the monthly status 
reports from the subgroups. 

All subgroup will 
submit proposed 
specifications to a 
“review mail list” for 
comments for a period 
of 4 weeks. 

All contributors   2004.11.16 groups have 
stopped submission.   



Num Team Action Item How to Do Who will Do By When Comment/Result 

1003 UJ 

Every group needs to use a common 
coding convention that addresses 
- name spaces for 
- function names 
- environment variable names 
- key=value strings 
- installation path 
- registry information 
- versioning information 
- stand alone executable (parameters) 
- test suites 

- Collect existing 
subgroup coding 
conventions. 
- Consolidate and 
resolve ambiguities. 
- Review by all 
subgroups. 
- Create a final written 
guideline. 

Create subgroup or  
Architecture Team 
Same subgroup as for 
Action Item 1000 

Complete by August 30 up 
to registry information. 
Date in jeopardy.  Some of 
the items are longer 
duration than others.   
 
Release guideline often to 
get feedback for subgroups 
while developing 
guidelines. 

Look at the following: 
Olaf's Vector code 
JTAPI Headers 
Omni code 
PAPI 
Status Monitoring 
2004.11.16  glen is attempt 

1004 UJ 

We need to identify and sign up a 
graphics art expert that can help 
us in writing a use case for 
magazine/offset printing or printing 
press. 

Write email to all 
mailing lists to request 
expertise. 

  Architecture group has 
drafted a use model. 
2004.11.16 no action 

1005 UJ 

We need to identify and sign up a pay 
for print expert that can help 
us in writing a use case for pay for print 
scenarios (college or 
library). 

Write email to all 
mailing lists to request 
expertise. 

  Architecture group has 
drafted a use model. 
2004.11.16 no action 

1006 UJ 

The spooler subgroup (aka PAPI) asked 
what functionality was needed for a 1.0 
release. All of the subgroups need to 
provide input. 

All subgroups must 
review the current PAPI 
specification. 
All subgroups must 
provide written 
feedback on agreement 
for changes to PAPI 
specification. 
PAPI group will 
evaluate, resolve, and 
update the specification. 

All subgroups for 
step 1 & 2. 
Architecture team 
and PAPI team for 
step 3. 

08/30/04 

Document object should 
go in.  Norm will post a 
note with a strawman. 
2004.0823 – Norm send 
out a note but it may not 
have got to every one, so 
Ira will sent it out again. 
2004.11.16 norm I done.  
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1007 UJ 

Licensing issues were discussed with the 
result of preferring an MIT license for 
code and a FDL (Free Documentation 
License) for documents. There is an 
incompatibility with the job ticket's use 
of the CPL (Common Public License) 
and the FSF (Free Software 
Foundation). IBM released the code as 
CPL. The CPL is incompatible with the 
GPL. 

Contact the FSF on 
what the real problem is 
and obtain a resolution. 

Mark Hamzy DONE Done.  CPL is an 
allowable license.  
However, the preference 
is MIT 
2004.11.16 resolved. 
work product can be cpl, 
mit, bsd.  doc is still open 
- glen 

1008 UJ 

We need to engage more companies. Ex: 
HP, Lexmark, Novell, Xerox, Canon, 
KDE, CUPS, Ghostscript 

Identify companies. 
Identify primary 
contact. 
Draft a note. 
Follow the note up with 
email/phone 
conversations. 

Mark Hamzy 
Scott McNeal 
Till Kamppeter? 

ongoing 2004.11.16 discuss and 
action defined 

1009 UJ 

We need a list of places/forums to 
publicize the specification so 
that the user community will be aware 
of our work. 
Other Linux groups 
CE Linux (Consumer Electronics) 
Montavista, Sony, Panasonic, IBM, HP, 
Phillips 
Emblix (Embedded Linux) 
Embedded Linux Consortium 
IEC/ISO JT C1/SC22 

Identify companies. 
Identify primary 
contact. 
Draft a note. 
Follow the note up with 
email/phone 
conversations. 

Mark Hamzy 
Scott McNeal 
Till Kamppeter? 

ongoing 2004.11.16 Mark will 
address 
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1010 UJ 

The Open Printing group needs a 
formalized process for releasing 
documents and reference 
implementations. For documents the 
process 
will be: 
- The subgroup will submit the spec to 
the steering committee. 
- The steering committee will submit the 
spec to the architecture 
subgroup. 
- The architecture subgroup will review 
it for up to a month. 
- The spec is released to the general 
public which has one month 
to submit feedback. 
- The feedback is collected by the 
subgroup and addressed. 
- The process is repeated with the 
architecture subgroup looking at 
the revised spec. 
- When everyone agrees, the steering 
committee will present the 
spec to the Free Standards Group's 
board of directors who will 
have the final approval. 
- The final spec will be housed on the 
FSG's web site. 
There needs to be a coding standards 
guideline for official 
reference implementation code. Once 
that exists, then the release 
process will be the same as the 
specifications. 

- Collect existing 
software release 
processes. 
- Consolidate and 
resolve ambiguities. 
- Review by all 
subgroups. 
- Create a final written 
process. 

 Before Status Monitoring, 
PAPI, and Job Ticket 
releases and no later than 
September 30. 

This is a release standard.  
It should be linked with 
AI 1000 & AI 1003 
 
This needs a date and an 
owner or this will be 
removed from the action 
items. 
 
We need Glen's input. 
 
 
2004.0823 Glen will try 
creating a strawman.  
October.  
 
2004.11.16  closed 



Num Team Action Item How to Do Who will Do By When Comment/Result 

1011 UJ 

We need a process for promoting the 
solutions of Open Printing. Which 
vendors and user groups need to be 
contacted? We need a coherent story for 
our solutions. 

Identify companies. 
Identify primary 
contact. 
Draft a note. 
Follow the note up with 
email/phone 
conversations. 

Mark Hamzy 
Shida-san 

ongoing 2004.11.16 see action 
item 1009 

1012 UJ 

The steering committee decided on a 
priority order for new work with the 
current subgroups. 
1) architecture 
2) PCM (Print channel Manager) -- new 
subgroup 
3) PDAPI (vector/raster) 
4) SM (Status Monitor -- aka Bi-Di) 
5) PAPI (Print manager, application 
interface) 
6) Capabilities -- new subgroup 
) JTAPI 
) Spooler 
) Renderer 
This ordering will allow printing from 
the print manager all the way down to 
the printer.  Subgroups 1-5 will submit 
schedules (planning and headcount) for 
specifications and code. 

 US  Steering Com 
Japan Steering Com 

DONE 2004.11.16 on going 

1013 UJ 

The vector driver subgroup will merge 
with the printer driver subgroup and 
create one common API. 

Review existing driver 
API. 
Integrate our proposed 
raster APIs into the 
vector APIs. 
Vector group reviews. 

US Driver Group 
Japan Vector Group 

October Should conform to 1003. 
Glen and Mark will 
update specificaiton with 
by the end-of October.   
Discuss at face-to-face in 
Texas.  
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1014 UJ 

The bidi subgroup was told that the 
work that they did should be called 
status monitoring (SM). 

Revise existing bidi 
specification to status 
monitoring. 
Remove any existing 
Print Channel Manager 
functions. 

SM subgroup 

08/30/04 

The renaming is done.  
The revising is still work 
in progress. 
2004.0823 Shida believe 
it done. BiDi functionality 
could not be removed for 
japanese govennment 
development.  Waiting for 
PCM to finish, then will 
remove functionality 
2004.11.16 do we have 
hooks-on for function in 
api or mantoray support 
of api. – Japanese team 
will investigate. 
 

1015 UJ 

 The SM subgroup will also add call-
back routines for the notification of 
printer events like toner low to its API. 

Investigate and produce 
a notification model. 

Architecture team 
SM subgroup 

10/01/04 

Notification is a system 
API not an artifact of a 
subgroup.  Japanese group 
made proposal to 
government but it was 
denied.  Japanese group 
will resubmit after 
additional study.  Next 
proposal is in September. 
2004.11.16 still open 

1016 UJ 

A new bidi subgroup called print 
channel manager (PCM) will be formed 
by Epson to account for the lack of a 
common bidirectional communications 
API. 

Create a subgroup. 
Create a draft 
specification. 

Steering Committee 

08/30/04 

The subgroup has been 
created.  They are 
working on draft 
specification. 
2004.11.16 done 

1017 UJ 

The PCM group will create a 
model/architecture. 

Investigate and produce 
a Print Channel Model 
model. 

Architecture team 
PCM subgroup 

08/27/04 

The architecture subgroup 
will comment on the 
proposal. 
2004.0823 shida upload 
report to ftp and send  
note to sc and arch group 
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1018 UJ 

The PCM group will create a 1.0 
specification. 

 PCM subgroup 

01/31/05 

2004.11.16 after f2f 
discussion, pcm group 
will reasscess their 
current architecture and 
submit to arch team and 
SC 

1019 UJ 

The vector subgroup released some code 
that was paid for by the Japanese 
government. This code needs to wait 
until the standard is merged with the 
printer driver subgroup and both groups 
agree on the merged API. 

Government should not 
release the code until 
1013 is done. 
It was released before 
1013 was done. 

Japanese members of 
steering committee. 

DONE The code has been 
released on TurboLinux 
(10F) and Epson Kowa's 
site in the old format. 
2004.11.16 done 

1020 U 

need updated web page with structure, 
org, group, member, mail list, working 
group information .   Web pages in 
English and Japanese is optional. 

submit to 
support.freestandards.or
g with changes 

Higuchi End of Dec. 2004.11.16 assigned. 

1021 U remove req for all three api type from 
spec process 

edit changes glen end of Nov 2004.11.16 assigned 
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2000 U 

The American/European subgroups will 
give use cases that provide local 
requirements and ensure that all of the 
dependencies are documented. 

Architecture subgroup 
meeting 

Architecture Team ongoing Should we limit this to 4 
use cases? 
2004.11.16 open 

2001 U 

The job ticket group will submit a white 
paper to the Japanese team. This white 
paper will ask the Japanese government 
for funding to create a reference 
implementation of the job ticket 
specification.  The Japanese team will 
translate this white paper for 
presentation. 

Write a white paper 
 
See AI3002 

Job-Ticket Group Translate 07/01/04 
Discuss how to present 
08/01/04 

The US team submitted a 
white paper on the pwg 
ftp site.  Japanese team 
will discuss on how to 
present it to the 
government. 
 
Nomura-san has 
translated the document.  
The Japanese group will 
schedule a meeting with 
the government. 
 
2004.0823 Preparing 
material for presentation 
but not given.  Will give 
update in Sept or Oct. 
 
2004.11.16 done 

2002 U The JTAPI group will complete the 
specification for version 1.0. 

Write specification Job-Ticket Group January 2005 2004.11.16 on schedule 

2003 U 

We need a documentation template 
created to give all of Open Printing's 
specifications a common look. 

 Glen Petrie April 2004 
06/25/04 
07/25/04 
08/30/04 

2004.0823 Glen will try 
to start a template 
 
2004.11.16 still open 
 

2004 U 

We need a road map for the Open 
Printing group that has release schedules 
and goals. Each subgroup will submit 
their schedules and goals to Mark 

Mark will make a 
schedule template 
(details, # milestones, 
draft, alpha, beta). 
Each subgroup leader 
will submit a schedule. 

Mark Hamzy May 2004 
08/01/04 

2004.0823 Mark will try 
to do. 
2004.11.16 Mark will try 
to do. 



2005 U Create a simplified reference model 
document 

based on current arch 
team information 

glen Feb 1st 2204.11.16 started 
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3000 J 

We need more use cases from the 
Japanese side. Some examples would 
be mobile, PDA, transactional (forms), 
Kiosk, PODi/PPML (Print on Demand 
Initiative/Personalized Print Markup 
Language), and desktop print 
segment. 

 Shida-san 

08/31/04 

AI 3000-3005 will be 
discussed in the meeting 
with the Japanese 
community. 
 
Some use cases were 
created.  Shida-san will 
put them together. 
 
2004.0823 Shida will try 
to do 
 
2004.11.16 shida will try 
to do. 

3001 J 

The Japanese group needs to identify 
architectural issues with their 
subgroups and communicate them via 
email to the architecture subgroup 
(which, currently, only has participation 
from Americas/European 
members). 

  

08/31/04 

The PCM summary will 
help make this happen. 
 
2004.0823 This on-going 
but we have got any 
communications 
 
2004.11.16 
communication must be 
extended beyond f2f and 
include email. 



3002 J 

The Japanese group will then translate 
JTAPI white paper for presentation to 
the agency in charge of government 
funding. 

 Nomura-san DONE 2004.11.16 not yet, it will 
submitted in the normal 
proposal cycle.  Dec 10 th 
the Japanese will 
determine if the is a 
Japanese company willing 
to champion jtapi with 
Japanese government.   If 
no Japanese company will 
support then the Japanese 
SC will submit current 
white as unsolicited white 
paper.  

3003 J 

The Japanese group will translate the 
JTAPI specification and reformat into 
the appropriate format for submission to
the Japanese government. 

Wait for final JTAPI 1.0 
spec. 

 March 2005 JTAPI will be done in 
January 2005.  The 
Japanese team will 
summarize the 
specification before the 
final document is ready. 
2004.11.16 epen see note 
under action 3003 

3004 J 

HP has a patent on 1284.4 
US05,453,982  Patent to be reviewed for 
conflict 

 Toratani-san DONE The bidi group has 
changed the protocol to 
avoid this patent. 
2004.11.16 done. we can 
avoid the patent issue by 
changing the protocol. 

3005 J 

The Japanese government has/will 
purchase a set of fonts to use with 
Linux. They need to decide which 
licensing to use before releasing 
them. 

   AI 1007 
Agency will make a 
private license. 
 
2004.08.23 Kowa is study  
with the agency on this 
issue. 
 
2004.11.16 closed. It has 
IPA modified conditional 
license for use. 



3004 J 
Will determine who in japan will 
develop the thin thread to be started on 
feb 1st 

 Toratani Jan 15th 2004.11.16 assigned 

 


