
FSG Open Printing Steering Committee Action Items

Open Team Action Item How to Do Who will Do By When Comment/Result

1002 UJ

All of the subgroups need to study
all of the proposals by other
subgroups and read the monthly
status reports from the subgroups.

All subgroup will submit proposed
specifications to a “review mail list” for
comments for a period of 4 weeks.

Architecture Group Ongoing

2004.11.16 groups have stopped submission.
2005-04-05 Groups need to reengage
members of other subgroups.  All final
document review requests should be sent to
all active workgroups.

1003 UJ

Every group needs to use a
common coding convention that
addresses
- name spaces for
- function names
- environment variable names
- key=value strings
- installation path
- registry information
- versioning information
- stand alone executable
(parameters)
- test suites

- Collect existing subgroup coding
conventions.
- Consolidate and resolve ambiguities.
- Review by all subgroups.
- Create a final written guideline.

Create subgroup or 
Architecture Team
Same subgroup as
for Action Item
1000

On Hold

Look at the following:
Olaf's Vector code
JTAPI Headers
Omni code
PAPI
Status Monitoring
2004.11.16 glen is attempt
This is not expected to be completed prior to
several groups having v1.0 specifications ready
(or close to ready) for publication.  We need to
focus our efforts on getting several of the
currently active specifications completed. As a
result, it is being closed for now.  It may be
reopened in the future when resources permit.
2005-04-05 on hold for the time being. This
will not be used for current specifications that
are virtually complete, but expected for later
specifications.

1013 UJ

The vector driver subgroup will
merge with the printer driver
subgroup and create one common
API.

Review existing driver API.
Integrate our proposed raster APIs into the
vector APIs.
Vector group reviews.

US Driver Group
Japan Vector Group

On Hold

Should conform to 1003.
Glen and Mark will update specificaiton with
by the end-of October.   Discuss at face-to-
face in Texas.
2005-04-05 on hold until Driver subgroup
restarts.
2005-05-09 Glen is working in restarting the
driver group (see AI/1025)

1014 UJ
The bidi subgroup was told that
the work that they did should be
called status monitoring (SM).

Revise existing bidi specification to status
monitoring.
Remove any existing Print Channel
Manager functions.

SM subgroup

3 months
after PCM
(see
AI/1017)

The renaming is done.  The revising is still
work in progress.
2004.0823 Shida believe it done. BiDi
functionality could not be removed for
japanese govennment development.  Waiting
for PCM to finish, then will remove
functionality
2004.11.16 do we have hooks-on for function
in api or mantoray support of api. – Japanese
team will investigate.
2005-05-09 renaming complete, waiting for
AI/1017
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1015 UJ
The SM subgroup will add call-
back routines for printer events
like toner low to its API.

Investigate and produce a notification
model.

Architecture team
SM subgroup

3 months
after
AI/1017
completed

Notification is a system API not an artifact of
a subgroup.  Japanese group made proposal to
government but it was denied.  Japanese
group will resubmit after additional study.
Next proposal is in September.
2004.11.16 still open
2005-05-09 waiting for AI/1017

1017 UJ The PCM group will create v1.0
specification

Investigate and produce a Print Channel
Manager model. PCM subgroup 2005-12-14

The architecture subgroup will comment on
the proposal.
2004.0823 shida upload report to ftp and send
note to sc and arch group
2004.11.16 after f2f discussion, pcm group
will reasscess their current architecture and
submit to arch team and SC
2005-05-09 on track for Japanese version by
end of May.  English translatehiion will
complete by end of June.
2005-06-06 Japanese version expected to be
complete by June 30, english translation to be
one month behind that.
2005-10-03 v0.05 draft is on on the
OpenPrinting web page under the PCM group
page

1020 U OpenPrinting.org website updates

need updated web page with structure, org,
group, member, mail list, working group
information .   Web pages in English and
Japanese is optional.
submit to support.freestandards.org with
changes

Takaaki Higuchi -
Japanese
Norm Jacobs
- English

On Going

2004.11.16 assigned
2005-04-05 Norm has taken the action to
contact the FSG and get updates put in place
2005-04-06 contacted FSG about updates,
waiting for tWiki to be installed on site so
that we can make it self-service.
2005-05-09 Wiki installed, content moved,
updated information in progress
2005-06-06 sent email requesting all
subgroups to update their content by June
30th
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1022 UJ

Evangelization

We need to solicit, engage
participation, and build awareness
with more Companies,
OpenSource Projects, and
community members. We need to
engage more companies. Ex: HP,
Lexmark, Novell, Xerox, Canon,
KDE, CUPS, Ghostscript

Identify companies and contacts open
dialogue via email
Participate in OpenSource projects through
maillist, IRC, and contribution where
printing ties in.
Participate in workgroup meetings,
discussion, and lists.
Create up-to-date web presence (see AI
1020)

All contributors ongoing

2005-04-05 This action was to
combine/replace 1008, 1009, and 1011

Companies should include system vendors,
software vendors, and printer vendors. Like
HP, Lexmark, Novell, Xerox, Canon, Phillips,
etc.
OpenSource projects should initially include
those with identified printing needs and
interaction like GNOME, KDE, CUPS,
Mozilla, OpenOffice, Xprint, Ghostscript, etc.
Community members should include
workgroups, consortia, and individual
contributors like the PWG, Embedded Linux
Consortium, etc.

1025 U Restart Driver workgroup
Email driver alias
Set time to meet, set goals, etc.
see 1013

Glen Petrie 2005-11-01

2005-04-05 action opened
Glen sent email on 2005-04-04
2005-05-09 Glen is working on this, likely to
be email only initially.
2005-06-06 work in progress
2005-06 Glen sent email to restart group

1026 U
Publish Timeline for the next 12
months

Contact workgroups for input
Consolidate/publish on web Norm Jacobs 2005-12-10

2005-04-05 action opened
2005-05-09 no action taken
2005-06-06 no action taken

2000 U

The American/European
subgroups will give use cases that
provide local requirements and
ensure that all of the dependencies
are documented.

Architecture subgroup meeting Architecture Team On hold Should we limit this to 4 use cases?
2004.11.16 open

2004 U

We need a road map for the Open
Printing group that has release
schedules and goals. Each
subgroup will submit their
schedules and goals to Mark

make a schedule template (details, #
milestones, draft, alpha, beta).
Each subgroup leader will submit a
schedule.  This relates to 1026 and will
come after it.

Norm Jacobs On hold
2004.0823 Mark will try to do.
2004.11.16 Mark will try to do.
2005-04-04 Norm will work on this.

2005 U Create a simplified reference
model document base on current arch team information Glen Petrie ongoing

2204.11.16 started
2005-06-06 updated target date.
2005-08-15 Glen sent out an initial draft that
the architecture teem has been discussing.

2006 UJ Define thin thread
implementation.

Use refereence model to identify
components that are required. Glen Petrie 2005-07-22 2005-06-06 created AI, awaiting AI/2005
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3006 J Will determine who in japan will
develop the thin thread Waiting for 2005 Toratani Yasumasa 2005-12-10

2004.11.16 assigned
2005-05-09 update, new project with
Japanese government funding.
2005-06-06 this will involve members of all
subgroups when the time comes.
2005-10-03 Japanese group is working on
government funding of Vetor and Bidi portion
of this.
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1000 UJ

All of the subgroups need 3
different linking methods (static,
dynamic, and client/server over
named pipes) for access to the
library. Perhaps the SANE
project can provide some help.
1. Goal is to create common
methodology for all three linking
methods.

- Research SANE
concepts
- Write proposed
mythology for linking
methods
- Review by all
subgroups.
- Final written guideline.

Form a high priority
short term work-
group.    

Olaf (Lead)
Glen ?
Mark ?
Others?
Norm

(By email)

Complete by June 18

date has been postponed
until next steering committee
meeting.
Will be done in Japan.

Release guideline often to
get feedback for subgroups
while developing guideline.

See AI 1003
2004.0823.  Glen and Mark will connect with
Olaf to get this restarted by August 30th.
2004.11.16 – remove req for all spec to
include the 3 methods.  Still a comment
methodology for all three.
2005-04-05 closed

1001 UJ

Need a finalized reference model
for both team to work from
i.e. 
1. separate Renderer &
Transform
2. What is definition of spooler
3. Should spooler be separated
from Print Manager?

- Review the proposed
reference model by the
Arch team
- Create a short
description of each
modules and general
interface

Architecture Team Completed by May 28th 

Work on reference model on
architecture meetings until
this item is satisfied.

2004.11.16 continue
2005-04-05 closed

1004 UJ

We need to identify and sign up a
graphics art expert that can help
us in writing a use case for
magazine/offset printing or
printing press.

Write email to all
mailing lists to request
expertise.

Architecture group has drafted a use model.
2004.11.16 no action
2005-04-05 closed, not active

1005 UJ

We need to identify and sign up a
pay for print expert that can help
us in writing a use case for pay
for print scenarios (college or
library).

Write email to all
mailing lists to request
expertise.

Architecture group has drafted a use model.
2004.11.16 no action
2005-04-05 closed, not active

1006 UJ

The spooler subgroup (aka PAPI)
asked what functionality was
needed for a 1.0 release. All of
the subgroups need to provide
input.

All subgroups must
review the current PAPI
specification.
All subgroups must
provide written feedback
on agreement for
changes to PAPI
specification.
PAPI group will
evaluate, resolve, and
update the specification.

All subgroups for step
1 & 2.
Architecture team and
PAPI team for step 3.

08/30/04

Document object should go in.  Norm will
post a note with a strawman.
2004.0823 – Norm send out a note but it may
not have got to every one, so Ira will sent it
out again.
2004.11.16 norm I done. 
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1007 UJ

Licensing issues were discussed
with the result of preferring an
MIT license for code and a FDL
(Free Documentation License)
for documents. There is an
incompatibility with the job
ticket's use of the CPL (Common
Public License) and the FSF
(Free Software
Foundation). IBM released the
code as CPL. The CPL is
incompatible with the GPL.

Contact the FSF on what
the real problem is and
obtain a resolution.

Mark Hamzy DONE Done.  CPL is an allowable license.
However, the preference is MIT
2004.11.16 resolved. work product can be
cpl, mit, bsd.  doc is still open - glen

1008 UJ

We need to engage more
companies. Ex: HP, Lexmark,
Novell, Xerox, Canon, KDE,
CUPS, Ghostscript

Identify companies.
Identify primary contact.
Draft a note.
Follow the note up with
email/phone
conversations.

Mark Hamzy
Scott McNeal
Till Kamppeter?

ongoing 2004.11.16 discuss and action defined
2005-04-05 replaced by AI 1022

1009 UJ

We need a list of places/forums
to publicize the specification so
that the user community will be
aware of our work.
Other Linux groups
CE Linux (Consumer
Electronics)
Montavista, Sony, Panasonic,
IBM, HP, Phillips
Emblix (Embedded Linux)
Embedded Linux Consortium
IEC/ISO JT C1/SC22

Identify companies.
Identify primary contact.
Draft a note.
Follow the note up with
email/phone
conversations.

Mark Hamzy
Scott McNeal
Till Kamppeter?

ongoing 2004.11.16 Mark will address
2005-04-05 replaced by AI 1022
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1010 UJ

The Open Printing group needs a
formalized process for releasing
documents and reference
implementations. For documents
the process
will be:
- The subgroup will submit the
spec to the steering committee.
- The steering committee will
submit the spec to the
architecture
subgroup.
- The architecture subgroup will
review it for up to a month.
- The spec is released to the
general public which has one
month
to submit feedback.
- The feedback is collected by
the subgroup and addressed.
- The process is repeated with the
architecture subgroup looking at
the revised spec.
- When everyone agrees, the
steering committee will present
the
spec to the Free Standards
Group's board of directors who
will
have the final approval.
- The final spec will be housed
on the FSG's web site.
There needs to be a coding
standards guideline for official
reference implementation code.
Once that exists, then the release
process will be the same as the
specifications.

- Collect existing
software release
processes.
- Consolidate and
resolve ambiguities.
- Review by all
subgroups.
- Create a final written
process.

Before Status Monitoring,
PAPI, and Job Ticket
releases and no later than
September 30.

This is a release standard.  It should be linked
with AI 1000 & AI 1003

This needs a date and an owner or this will be
removed from the action items.

We need Glen's input.

2004.0823 Glen will try creating a strawman.
October. 

2004.11.16  closed

1011 UJ

We need a process for promoting
the solutions of Open Printing.
Which vendors and user groups
need to be contacted? We need a
coherent story for our solutions.

Identify companies.
Identify primary contact.
Draft a note.
Follow the note up with
email/phone
conversations.

Mark Hamzy
Shida-san

ongoing 2004.11.16 see action item 1009
2005-04-05 replaced by AI 1022
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1012 UJ

The steering committee decided
on a priority order for new work
with the current subgroups.
1) architecture
2) PCM (Print channel Manager)
-- new subgroup
3) PDAPI (vector/raster)
4) SM (Status Monitor -- aka Bi-
Di)
5) PAPI (Print manager,
application interface)
6) Capabilities -- new subgroup
) JTAPI
) Spooler
) Renderer
This ordering will allow printing
from the print manager all the
way down to the printer.
Subgroups 1-5 will submit
schedules (planning and
headcount) for
specifications and code.

US  Steering Com
Japan Steering Com

DONE 2004.11.16 on going

1016 UJ

A new bidi subgroup called print
channel manager (PCM) will be
formed by Epson to account for
the lack of a common
bidirectional communications
API.

Create a subgroup.
Create a draft
specification.

Steering Committee

08/30/04

The subgroup has been created.  They are
working on draft specification.
2004.11.16 done

1018 UJ
The PCM group will create a 1.0
specification.

PCM subgroup

01/31/05

2004.11.16 after f2f discussion, pcm group
will reasscess their current architecture and
submit to arch team and SC

1019 UJ

The vector subgroup released
some code that was paid for by
the Japanese government. This
code needs to wait until the
standard is merged with the
printer driver subgroup and both
groups agree on the merged API.

Government should not
release the code until
1013 is done.
It was released before
1013 was done.

Japanese members of
steering committee.

DONE The code has been released on TurboLinux
(10F) and Epson Kowa's site in the old
format.
2004.11.16 done

1021 U remove req for all three api type
from spec process

edit changes Glen Petrie 2005-05-31 2004.11.16 assigned
2005-05-09 completed
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1023 U

The PAPI group will complete
v1.0 of specification

Publish relese request PAPI team 2005-06-14 2005-04-05 action opened
2005-05-09 final spec posted to CVS, Wiki,
and FTP  Release request now in progress
2005-06-06 Release request submitted to SC
for review.  Times out on Jun 13th.  Release
request set to go out on June 14th.
2005-08-01 Completed

1024 U

Find out about final FSG
acceptance criterion

Contact FSG Norm Jacobs 2005-05-13 2005-04-05 action opened
email sent to FSG liason, awaiting reply
2005-05-09 awaiting reply
2005-06-06 still wating for reply.  Will ping
again.
2005-08-01 Complete

1027 U
Prepare slides for PWG/FSG
meeting in Japan

Create slides, get review
from JTAPI and PAPI

Ira McDonald 2005-04-09 2005-04-05 action opened
Ira sent slides for review on 2005-04-06, so
far there are no objections.

1030 UJ

Face2Face 2005 Try to coincide with July
or October PWG
meeting

ALL 2005-05-31 2005-05-09 placeholder
2005-06-06 Japanese members would prefer
to meet in Cupertino in July to coinside with
the PWG meeting.
2005-07-13 complete

1031 U

Re-engage Architecture team Find chair, call to
participate, ...

Norm Jacobs 2005-06-01 2005-05-09 assigned
2005-06-06 sent mail looking for a chair.  The
recent release requests may spark interest.
The reference model that Glen is working on
may also get us more involvement.
2005-08-15 Complete

2001 U

The job ticket group will submit
a white paper to the Japanese
team. This white paper will ask
the Japanese government for
funding to create a reference
implementation of the job ticket
specification.  The Japanese team
will translate this white paper for
presentation.

Write a white paper

See AI3002

Job-Ticket Group Translate 07/01/04
Discuss how to present
08/01/04

The US team submitted a white paper on the
pwg ftp site.  Japanese team will discuss on
how to present it to the government.

Nomura-san has translated the document.
The Japanese group will schedule a meeting
with the government.

2004.0823 Preparing material for presentation
but not given.  Will give update in Sept or
Oct.

2004.11.16 done
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2002 U

The JTAPI group will complete
the specification for version 1.0.

Waiting for release
request to timeout on
July 5th.

Job-Ticket Group 2005-05-31 2004.11.16 on schedule
2005-03-24 spec complete, waiting for release
request to be mailed out and final review
2005-06-06 release request has been
submitted, awaiting comments and 30day
timeout
2005-08-01 complete

2003 U

We need a documentation
template created to give all of
Open Printing's specifications a
common look.

Glen Petrie April 2004
06/25/04
07/25/04
08/30/04

2004.0823 Glen will try to start a template

2004.11.16 still open

3000 J

We need more use cases from the
Japanese side. Some examples
would
be mobile, PDA, transactional
(forms), Kiosk, PODi/PPML
(Print on Demand
Initiative/Personalized Print
Markup Language), and desktop
print
segment.

Shida-san 08/31/04 AI 3000-3005 will be discussed in the
meeting with the Japanese community.

Some use cases were created.  Shida-san will
put them together.

2004.0823 Shida will try to do

2004.11.16 shida will try to do.
2005-04-05 closed, not active

3001 J

The Japanese group needs to
identify architectural issues with
their
subgroups and communicate
them via email to the architecture
subgroup
(which, currently, only has
participation from
Americas/European
members).

08/31/04 The PCM summary will help make this
happen.

2004.0823 This on-going but we have got any
communications

2004.11.16 communication must be extended
beyond f2f and include email.
2005-04-05 closed

3002 J

The Japanese group will then
translate JTAPI white paper for
presentation to the agency in
charge of government funding.

Nomura-san DONE 2004.11.16 not yet, it will submitted in the
normal proposal cycle.  Dec 10 th the
Japanese will determine if the is a Japanese
company willing to champion jtapi with
Japanese government.   If no Japanese
company will support then the Japanese SC
will submit current white as unsolicited white
paper. 

3003 J

The Japanese group will translate
the JTAPI specification and
reformat into the appropriate
format for submission to
the Japanese government.

Wait for final JTAPI 1.0
spec.

2005-03-31 JTAPI will be done in January 2005.  The
Japanese team will summarize the
specification before the final document is
ready.
2005-04-05 waiting for AI 2002
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3004 J

HP has a patent on 1284.4
US05,453,982  Patent to be
reviewed for conflict

Toratani-san DONE The bidi group has changed the protocol to
avoid this patent.
2004.11.16 done. we can avoid the patent
issue by changing the protocol.

3005 J

The Japanese government
has/will purchase a set of fonts to
use with
Linux. They need to decide
which licensing to use before
releasing
them.

AI 1007
Agency will make a private license.

2004.08.23 Kowa is study  with the agency on
this issue.

2004.11.16 closed. It has IPA modified
conditional license for use.
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